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B. Certificate of Insurance: For continuing coverage. 

C. Field Report: For pest control inspection. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items: For maintenance material submittal items specified in 
other Sections. 
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3. Complete startup and testing of systems and equipment. 
4. Perform preventive maintenance on equipment used prior to Substantial Completion. 
5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. Submit demonstration and training video recordings specified in 
Section 017900 "Demonstration and Training." 

6. Advise Owner of changeover in heat and other utilities. 
7. Participate with Owner in conducting inspection and walkthrough with local emergency 

responders. 
8. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
9. Complete final cleaning requirements, including touchup painting. 
10. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

D. Inspection: Submit a written request for inspection to determine Substantial Completion a 
minimum of 10 days prior to date the work will be completed and ready for final inspection and 
tests. On receipt of request, Architect[ and Construction Manager] will either proceed with 
inspection or notify Contractor of unfulfilled requirements. Architect will prepare the Certificate of 
Substantial Completion after inspection or will notify Contractor of items, either on Contractor's 
list or additional items identified by Architect, that must be completed or corrected before 
certificate will be issued. 

1. Reinspection: Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.7 PRE-OCCUPANCY PROCEDURES 

A. The Contractor is required to submit the Northwestern University Facility Pre-Occupancy 
Checklist to the Northwestern Project Manager 10 working days prior to Occupancy.   

B. Certain testing and pre-occupancy requirements shall be coordinated with Owner so that Owner’s 
Facilities Management and/or Risk Management personnel can witness the testing.  This 
includes, but is not limited to the following: 

1. Pre-test of the fire alarm system 
2. Pre-test of fire suppression system 
3. Test of fire alarm system 
4. Test of fire suppression system 
5. Test of fire pump 
6. Power drop & emergency generator test 
7. Startup of air handling units 
8. Commissioning activities 
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1.8 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final 
completion, complete the following: 

1. Submit a final Application for Payment according to Section 012900 "Payment 
Procedures." 

2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial 
Completion inspection list of items to be completed or corrected (punch list), endorsed and 





NORTHWESTERN UNIVERSITY 
PROJECT NAME ____________   FOR: ___________ 
JOB # ________ ISSUED: 2024.1  
FC#_____________ 

 

CLOSEOUT PROCEDURES 01 7700 - 6 
 Version:  2022.1 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each 
surface or unit to condition expected in an average
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3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of 
Substantial Completion. 

B. Repair or remove and replace defective construction. Repairing includes replacing defective 
parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting 
operating equipment. Where damaged or worn items cannot be repaired or restored, provide 
replacements. Remove and replace operating components that cannot be repaired. Restore 
damaged construction and permanent facilities used during construction to specified condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other 
damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. 
Replace finishes and surfaces that that already show evidence of repair or restoration. 

a. Do not paint over "UL" and other required labels and identification, including 
mechanical and electrical nameplates. Remove paint applied to required labels and 
identification. 

3. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity. 

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and 
noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for 
new fixtures. 
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